
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 280 
  Date: 2015-09-29  

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: ----    Noon:  cloudy      3:00 pm:  overcast 

 Temperature:   7:30 am:   ---°    Noon:  78°      3:00 pm:  80° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

Div. 05 

Div. 03 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Misc. Metals 

Concrete 

Tiling 

1 

1 

1 

1 

0 

0 

0 

0 

3 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

4 

2 

1 

1 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 0 0 0 0 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 1 0 2 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
09 84 13 K & K 

Acoustical 

Ceiling 
0 0 0 0 

 
Div. 14 United Elevator Elevator 0 0 0 0 

 08 12 00 

08 14 00 

08 14 23 

TCI Doors 0 0 0 0 

Total:    6 4 1 11 
 
 

DAILY REPORT 

Activities Today: 

1) Labor:  assisting other trades; general site cleaning 

2) Carpentry: continuing with wood trim crown molding in the meeting hall and trim around doorways Painting: continuing 

with top coat application throughout the building 

3) Site: Tewksbury water and sewer dept. onsite to excavate the sewer pipe coming from the building and to confirm grades 

for new sewer line in the common 

4) Masonry: continuing with installation of granite stairs 

5) HVAC: continuing with making the boilers operational 

 



PHOTO INDEX 

 

 

Photo showing Tewksbury water & sewer dept. 

crew excavating the sewer line to confirm proper 

slope. 

 

Photo showing mason working on the granite 

panels for the front stairs. 

 

Photo showing floor installer working in the 

basement installing carpet tiles. 

 

Photo showing finish trim around a doorway. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing wood trim in place in the soffit 

and at the top of the pilaster. 

 

Photo showing controls technician working on 

the heating system programming. 

 

Photo showing carpenters installing wood trim 

around doorway. 


